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Project Name - Project ID /
District _ Construction Proj Start Act Start Proj Finish Act Finish Original Current
Comments Proposition  Contractor AE Firm % Complete Risk Factor Date Date Date Date Budget Budget
EASTSIDE SENIOR CTR KITCHEN - PBE0O4PA101 43,500 43,200
DISTRICT5
DISTRICT5 1 CITY ENGR-001 100% 3 12/13/2004 1/10/2005 2/28/2005
EASTSIDE SENIOR CENTER KITCHEN: Upgrade to the facility to include a commercial
kitchen. Construction underway on Jan 10, 2005. Current completion date March 4th.
FIRE STATION #33 - PBEO4FI103 1,698,036 989,172
DISTRICT5 4 CF ASSOCIA-001 97% 3 4/4/2005 3/15/2006
Punchlist completion still in progress.
GEORGE DIETER MEDIAN - PBE04ST110 1,802,884 1,167,785
DISTRICT5 3 SCHRICKEL-001 98% 2 6/20/2005 6/20/2005 8/31/2006
Street lights need to be powered and then project will be finally closed.
LEE BLVD PHASE Il - PBE04ST115 2,098,690 1,863,189
DISTRICTS 3 MORENO CAR-001 2 3/22/2006 5/15/2006
Demolition of last building requires environmental study. Will need to update contract again.
MONTWOOD MEDIAN - PBE04ST121 1,715,945 1,593,013
DISTRICT5 3 SCHRICKEL-001 90% 2 6/20/2005 6/20/2005 8/31/2006
Construction underway.
PEBBLE HILLS MEDIANS - PBE04ST126 1,715,945 1,596,750
DISTRICTS 3 SCHRICKEL-001 98% 2 6/20/2005 6/20/2005 8/31/2006
Will close project once street lights are powered up.
9,075,000 7,253,108




